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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY I N LONG BEACH FREEWAY ELECTRI C WANG, PAUL $315,281 02/17/09 87%
07-457104 SIGNAL HILL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARVENI TA ROAD $§ig, ggg 8% 8% 28 85%
VARI QUS LOCATI ONS R VERSI DE, CA 92504 ORMLK, - CA 90650 ’
I NSTALL LEFT TURN SI GNALS ! (562) 926- 2537 SUSPENDED
HB1 WPCP
07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VAR OUS O DONNELL CONSTRUCTION, INC.  TRAN, KELVIN $449,840 08/ 20/ 09 0%
SARR_X03T- (148) E LOCATI ONS 559 W OOVINA BLVD 11229 S. VOCDRUFF 20 og/s0il0 0%
I NSTALL VERTI CAL CLEARANCE AVE.
X0- 37 1-(8E) SAN DI MAS, CA 91773
0 DOWNEY, CA 90241
HAo1 PP (562) 401- 3333
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COMPANY TRUJILLO JR, G LBERT $11, 543,915 05/ 04/ 05 0%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, 528, 223 235 (1)25 23 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUI TE 200
VESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-32.3/32.3 IN LA COINCITY OF LOS ANGELES AT  CALI FORNI A PROFESSI ONAL CASTI LLO, ELOY $103,808 05/27/09 60%
07-459104 | NTERSECTI ON OF LI NCOLN BOULEVARD AND ELECTRI CAL ENG NEERI NG 12975 CULVER BLVD. :;3, ggg 2;; 8;; gg 71%
VI CTORI A AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066 !
I NSTALL PEDESTRI AN SMART CROSSWALK .
SOUTH EL MONTE CA 91733 (310) 345- 6275
HB4N WPCP (626) 452- 8658
07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL TRAN, KELVI N $561, 798 08/ 28/ 09 0%
gZRéZQ)S(?)%‘?l (146) E LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFE ig 285 125 28 0%
X0-37 1. (65) I NSTALL VERTI CAL CLEARANCE 1792 KAl SER AVENUE AVE.
--() I RVINE, CA 92614-5706 D506”2]E161C2322241
HA42 WecP (562) 401-
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 388,127 12/ 12/ 07 84%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 $5, 827,643  12/31/07 0
12975 CULVER BLVD. 358,055 12/ 31/ 09 98%

HVL WPCP

PALI SADES BEACH ROAD TO MALI BU LAGOON

BRI DGE.

PLACE RUBBERI ZED ASPHALT CONCRETE

SUN VALLEY CA 913531489
(818) 767- 8418

LOS ANGELES, CA 90066
(213) 216- 4406
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-47.5/62. 2 IN LOS ANGELES COUNTY I N MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $383,599 10/ 09/ 08 18%
07- 433704 VARI OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. $409, 960 10/ 28/ 08 99%
ors- - ) OF VEBB WAY TO 0.1 M LE EAST OF LOS ANGELES, CA 90066 $16,052  11/30/09
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870 213) 798- 6008
(714) 646- 3697 (213)

I NSTALL METAL BEAM GUARD RAI L
HB1 WPCP
07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY I N MALIBU FROMORTIZ ASPHALT PAVING | NC. ROBI LLOS, RAMON $1, 544,087 12/18/08 33%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O. BOX 883 12975 W CULVER BLVD. $1, 52; gé; ﬁ; gg; gg 98%

RUBBERI ZED HOT M X ASPHALT OVERLAY '

COLTON, CA 92324 LOS ANGELES, CA 90066
(213) 798- 6008

HMVL WPCP
07-LA-2-15.0/22.8 IN LOS ANGELES CO I N LOS ANGELES ALL AVERI CAN ASPHALT SHALVIRI, ALl $1,011,241 04/17/09 82%
07-3Y3404 GLENDALE AND LA CANADA FLI NTRI DGE P O BOX 2229 2090 FERN LANE 222% ;22 225 235 gg 68%

FROM ROUTE 2/5 SEPARATION TO GLENDALE, CA 91208 :

FOOTHI LL BOULEVARD CORONA, CA 92878 (818) 637- 2506

COLD PLAN AC PAVENENT
HVLB WPCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $21, gg;' Ség 2;; gg; gg 99%

ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 '

BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON SHALVIRI, ALl $901, 360  12/29/08 88%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 |RVINE BLVD., NO. 40 2090 FERN LANE 2222’ (1)82 (1)%5 gg; gg 67%

VARI QUS LOCATI ONS FROM LA CANADA ARCH GLENDALE, CA 91208 ’

BRI DGE TO SI DEHI LL VI I RVINE, CA 92602 (818) 637- 2506

REPLACE AND UPGRADE BRI DGE RAI LI NG
HA21 WPCP
07-LA-2-26.5/64. 1 LA-2, ANGELES CREST HW W THI N BALTAZAR CONSTRUCTION, INC.  RESLER, CEASAR $6, 485,000 09/ 04/ 09 28%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 236 EAST ARROW HWY. 2090 FERN LN $1, 000, 4;8 ({g; ({g; gg 15%

QG TY OF LA CANADA OV NA CA 91722 GLENDALE, CA 91208

REPAI R SHOULDER & DRAI NAGE DAMAGED ’ (818) 209- 6574

BY FI RE
SHA04220.

10
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--0

HA42 SWPPP

ROUTE 5 AND ON ROUTE 710 AT VARI QUS
SAN DI MAS CA 91773

(909) 394- 4510

LOCATI ONS
I NSTALL AUSTI N VAULT SAND FI LTER

AVE.
DOMEY, CA 90241
(562) 401- 3333
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-2-26.5/64. 1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2, 485,000 09/ 04/ 09 28%
07-2X6704 HWY. W THEN ANGELES NATI ONAL FOREST 9901 GLENOAKS BLVD. 2090 FERN LN. $889,4;g 22; 225 83 36%
DI RS ENERCENCY FA SUN VALLEY, CA 91352 GLENDALE, CA 91208
RPAI R GUARDRAI L | NSTALLATNS DAMGED ’ (818) 209- 6574
BY FIRE
20.10. 201
.13
07-LA-2-49.7/0 THE CHI LAO MAI NTENANCE STATI ON, PAVE- TECH, | NC. MCKENZI E, DARRELL $3, 485,000 09/ 14/ 09 31%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 735 LAGUNA DRI VE 2090 FERN LANE $502, Ozg 22; 125 83 14%
HWY, AT PM 49.7 | N ANGELES NATL. GLENDALE, CA 91208
FOREST AT 5500 ELEV.DIR S O CARLSBAD, CA 92008 (818) 637- 2506
REPAI R ALL DI RECT FI RE DAMAGE TO
STATI ON
07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFI C SOLUTI ONS | NC $461,830 10/08/09 0%
07-226534 SPRINGS TO LOS ANGELES FROM VELLEY 8490 HARTMEYER LANE $0 10/ 20/ 09 0%
SARR- X037- (147) E VI EW AVENUE TO SOTO STREET AND $0
X0-37 1-(7E) VAR OUS LOCATI ONS REDDI NG CA 96002
== () I NSTALL VERTI CAL CLEARANCE (530) 222- 8023
HA42 WecP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM , REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF $298, 32(7) 825 2?5 83 79%
NORTH BROADWAY OVERCROSSI NG AVENUE
REPLACE JO NT SEAL ORANGE, CA 92868 DOMEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 863,080 06/ 05/ 08 76%
07- 235904 LOCATI ONS 8555 BANANA AVENUE 2550 CORPORATE PLACE, $3,779,280 07/02/08 98%
ACNH X037- (142) E CONSTRUCT LI TTER RENOVAL DEVI CES SUTE G 107 $57,085 03/03/11
I MX0- 37 1-( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAd? SWPPP (323)981- 1795
07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CI TY OF O DONNELL CONSTRUCTION INC  TRAN, KELVIN $1, 268,398 09/ 28/ 09 9%
07- 258914 COWMERCE, LYNWOOD AND VERNON  ON 559 W COVI NA BOULEVARD V\OODR! $5,200 10/08/09
ACNH X037- (143)E 11229 S. UFF $5,200 09/20/ 10 0%
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY | N COMMERCE AT UNI QUE PERFORMANCE CONSTR. | NCALONZO, BERNARD $209, 027 02/09/09 92%
07-452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD., SUITE D 14620 CARVEN TA ROAD $§g?1u ggi fﬁ; gg; 83 95%

TELEGRAPH ROAD AND CAMFI ELD AVENUE NORVALK, CA 90650 :

MODI FY TRAFFI C SI GNAL OCSTA MESA, CA 92627 (562) 926- 2537
HB4N WeCP
07-LA-5-13.9/19.9 IN LA COIN LOS ANGELES AND CITY OF T & G CONSTRUCTI ON, | NC. AZI MA, HASSAN $133,010 04/01/09  100%
07-4L4704 COMMERCE AT VARI OUS LOCATI ONS 1227 BRI DGE ST. SU TE B 2550 CORPORATE PLACE, $106, 423 835 gf{; gg 100%

TREAT BRI DGE W TH METHACRYLATE .

YUBA CITY, CA 95991 SUTE C 107 10/ .30/ 09
MONTEREY PARK, CA 91754 COVPLETED
VB VPCP (323)981- 1795
07- LA-5-15.6/16.3 IN LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS WANG, SI MON YEH FU $3,352,019 08/ 19/ 08 42%
28%_1788;1_ 0401 E ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $2, ggg, g%(l) 825 225 (1)3 76%
o 0529_(0E ) UNDERCRCSSI NG TO 0. 3 KM SOUTH CF CONTANA CA o233 STREET :
0 (0B) LORENA STREET OVERCROSS| NG : LOS ANGELES, CA 9015

o W DEN RAMP .
LBAN - (213) 620- 2039
07- LA-5- 16. 6/ 0 IN LOS ANGELES CONUNTY | N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $258,309 06/ 10/ 09 83%
07-0P7904 AT SOTO STREET ON RAMP ENG NEERI NG CONSTRUCTI ON I NC 2550 CORPORATE PLACE, :gg, igg f{g; g‘llj gg 15%

PLACE HOT M X ASPHALT 1792 KAl SER AVENUE SU TE G 107 :

IRVINE, CA 92614-5706 '30213'555: E/;z:’ CA 91754

HA22 WPCP (323) 981-
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 855, 229 10/ 24/ 05 99%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $43, 303,542 11/ 05/ 05 93%
ACI M 005 - (064)E $501, 461 10/31/10

VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT d ) (818) 637- 2506
HA22 WeCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS W DJIAJA, DANI EL $5,573,319 12/ 20/ 06 82%
07-2266A4 LOCATI ONS P.O BOX 698 $5, 462,943 01/17/07 o

1200 S, SEPULVEDA $168, 960 05/10/10 8%

HA42 SWPPP

CONSTRUCT LI TTER REMOVAL DEVI CES

FONTANA, CA 92334

BLVD.
LOS ANGELES, CA 90025
(310) 478- 7970
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE ANDP&D LANDSCAPE MANAGEMENT KWAN, KI N $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN SERVI CES 2090 FERN LANE $361, 4;2—) 2;; 8% 82 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH999 TOMN & COUNTRY RD. 4TH FLR G ENDALE, CA 91208
OF ALAMVEDA AVENUE .
ORANGE, CA 92868 (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB311 WPCP
07- LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURI TY PAVI NG CO. EID, EMLE $8, 355,271 09/ 28/ 09 0%
07-252714 FROM ROUTE 118/5 SEPARATION TO 0.1  P.Q BOX 1489 5160 HASKELL AVENUE $0 10/ 07/ 09 0%
SARR-0053- (014) E M LE NORTH OF SAN FERNANDO ROAD ENCI NO, CA 91436 $0
00- 53 0- (4E) OVERHEAD SUN VALLEY, CA 91353-1489
(818) 788- 3303
--0) REPLACE CONCRETE PAVEMENT
HA22 WPCP
07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY I N LOS ANGELES BALFOUR BEATTY AL- JAVAL, ABDUL $14, 975,243 05/ 14/ 09 29%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF | NFRASTRUCTURE, | NC. 13171 TELFAI R AVENUE, $2;$;1;1§,22§ 885 5‘215 28 16%
ROXFORD STREET UNDERCRCSSI NG 2333 COURAGE DRIVE, SUTE C  SuUl TE 102 '
SOUNDVWALLS CONSTRUCTI ON
FAIRFIELD, CA 94533 S;(linggé4o§7Zéa42
HB5 SWPPP (818) 364-
07-LA-5-43.0/44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG, | NCPASEBANI, M $4, 250,000 12/02/08  100%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVE STANFORD $2, 555, sgg g; g;; gg 60%
THE LA-5 LA-14 & LA-210 FREEWAY A oA 01730 H70
| NTERCHANGES DI R S EMERGE NCHO CUCAMONGA, VALENCI A, CA 91355 OVER RUN
REPAI R FI RE DAMAGE .
01130 (661) 257- 0273
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $119, 915, 644 03/ 27/ 08 30%
0(:&_&228‘71—(046) . CLARI TA ON ROUTE 5 AND ON ROUTE 14  P. O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $gg 2?3, 31’2’2 825 2;5 22 46%
CONSTRUCT HOV LANES AND CONNECTORS SuUl TE 101 1200
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 - (818) 364- 2760
07- LA-5-49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC ~ PASEBANI, M $6, 577,326 09/ 15/ 08 68%
25 hxgcz)g‘l-(ow) c CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVE STANFORD $6, gié’ %g (1)25 géj f{g 91%
0 UNDERCROSSI NG TO LAKE HUGHES ROAD SUN VALLEY CA 913531485 #70 :
UNDERCROSSI NG 818) 767- 8418 VALENCI A, CA 91355
SLAB REPLACENMENT (818) 767- (551) 257- 0273

HA23 WPCP
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-5.6/8.9 I'N LOS ANGELES COUNTY AT VARI QUS POWNELL CONSTRUCTORS TAWFI K, GANMAL $11, 205, 148 10/ 04/ 07 59%
L ey Lomas o555 BAVIA AVE 11220 5. vecruee ST 0% 10207 o
CONSTRUCT LI TTER REMOVAL DEVI CES DOMEY, CA 92603 '
| MX0- 37 1-(8E) FONTANA, CA 923355 ’
-0 (562) 401- 3333
HA42 SWPPP

07- LA-10-18.3/31.3
07- 166814
ER- ACl M (010) 7

--0

HA22 SWPPP

07-LA-10-18.3/21.6
07-166824

HA22 SWPPP

07-LA-10-28.0/45.7
07-4L5604

HVB WPCP

07-LA-10-31.2/33.4
07-117074
HP21- 6207- (048) C

N620- 7 04- ()

--0)
HB5 SWPPP

07-LA-10-33.2/35.1
07-2Y4104

HVL WPCP

State of California Department of Transportation

I'N LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS

REHABI LI TATE ROADVWAY AND RAMPS
FOOTHI LL RANCH CA 92610

(949) 855- 9755

I'N LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY
AND ALHAMBRA FROM 0. 3 KM EAST OF
STATE STREET OVERCROSSI NG TO 0.2 KM
EAST OF ROQUTE 10/ 710 SE

REPLACE EXI STI NG HOV LANES

I'N LOS ANGELES COUNTY I N EL MONTE
BALDW N PARK WEST COVI NA SAN DI MAS
AND POMONA FROM RI O HONDO BUSWAY TO
GARVEY AVE UNDERCROSSI N

REPAI R BRI DGE DECK

O DONNEL CONSTRUCTI ON,
559 W COVI NA BLVD.

SAN DI MAS, CA 91773

I'N LOS ANGELES COUNTY | N BALDW N PARK FLATI RON WEST, | NC.
FROM ROUTE 605/ 10 SEPARATION TO 0.2 1201 BALDW N PARK BLVD.
KM VWEST OF PUENTE AVENUE
UNDERCRGCSSI NG

CONSTRUCT HOV LANES

BALDW N PARK, CA 91706

I'N LOS ANGELES COUNTY | N BALDW N PARK ALL AMERI CAN ASPHALT
AND WEST COVI NA FROM 0.2 M LE WCF P O BOX 2229

PUENTE AVENUE UNDERCROSSI NGTO 0. 2
M LE E OF SUNSET AVENUE

RUBBERI ZED HOT M X ASPHALT OVERLAY

CORONA, CA 92878

ATKI NSON CONTRACTORS L P
27422 PORTOLA PARKWAY STE 250

12631 E. | MPERI AL HGWY, BOX2150

SANTA FE SPRI NGS, CA 90670

CHOU, M CHAEL
1041 W BADILLO, SUITE
112

COVI NA, CA 91722
(626) 339- 1601

WANG, Sl MON YEH FU
1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015
(213) 620- 2039

SANDOVAL, MARTI N
721 BREA CANYON ROAD,
SUI TE 6

WALNUT, CA 91789
(213) 798- 6063

BALI NGHASAY, GREG

(909) 568- 4333

AZI MA, HASSAN
2550 CORPORATE PLACE,
SUl TE G 107

MONTEREY PARK, CA 91754
(323)981- 1795

$132, 464, 328

10/ 06/ 08 32%

$24, 253,556 10/ 23/ 08
18%

$2, 879,294 03/01/ 12
$15, 977,221 07/17/08  100%
$14, 717, 444 08/ 06/ 08 9204
0

$942,593 01/29/10

OVER RUN

$1, 436,355 03/ 11/09 95%

$1, 087,731 03/23/09
76%

$729,364 12/30/09
$76, 806, 970 04/ 30/ 09 4%
$921,816 05/18/09 10
$843,791 10/ 28/13 °
$520, 000 02/ 09/ 09 78%
$378,219 03/27/09 750
$0 09/ 20/ 09 0

11/ 02/ 09
COVPLETED
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%

RESURFACE ASPHALT CONCRETE

ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045

HAd2 VPGP (310) 345- 6275
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HI GH LI GHT ELECTRI C | NC. CASTI LLO, ELOY $321, 738 06/16/09 0%
07- 470204 FROM MULHOLLAND DRI VE TO SCHOENBORN P. O. BOX 7339 12975 WEST CULVER :g 07/09/ 09 0%

STREET R VERSI DE, CA 92513 BLVD.

I NSTALL TRAFFI C SI GNALS ' LOS ANGELES, CA 90066 SUSPENDED
HBAN VPCP (310) 345- 6275
07- LA-39-17.0/ 28 LA-39, | N ANGELES NATL. FOREST, FROM BMC ENTERPRI SES, | NC. PUNJABI, RAJ $1, 485,000 09/11/09 34%
07-2X7004 PML7 AT THE NORTHERN EDGE OF THE Cl TY 14510 JOANBRI DGE STREET 1041 W BADI LLO STE. $391, 2;1;3 825 (1);5 cl)g 26%

OF AZUSA TO PM 28.00 DIR S ORDER 112

ENERGENCY FA CONTRACT BALDW N PARK, CA 91706 COVINA CA 91722

REPAI R ROAD DAMAGE CAUSED BY MORRI S .
SHAO42 (626) 339- 1604

FI RE
07- LA-39-17. 7/ 40 IN LOS ANGELES COUNTY NEAR AZUSA AT  CHUMD CONSTRUCTI ON, | NC. PUNJABI, RAJ $363,906 09/29/09 0%
(é;: ‘11>1<§§_2?004)E 1.7 MLES NORTH OF SAN GABRI EL RIVER 14425 JOANBRI DGE STREET 1041 W BADI LLO, ig 10/ 20/ 09 0%

BRI DGE AND AT 1.8 M LES NORTH OF SAN SUl TE 112
--0) GABRI EL Rl VER BRI DGE BALDW N PARK, CA 91706 COVINA. CA 91722

CONSTRUCT RETAI NI NG WALL .
A3 PCP (626) 339- 1601
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO CHOU, M CHAEL $2, 355,509 11/ 08/ 07 0%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RANONA BLVD. $2,350,480 12/03/07 0%
ACST- P039- (020) E R VER BRI DGE $6,348 06/23/10

PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H

0 REPLACE BRI DGE FOUNDATI ON ' | RW NDALE, CA 91076 PLANT EST
HA21 SWePP (626) 338- 3430 SATI S
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY I N LONG BEACH GRI FFI TH COVPANY AKBARI AN, NMASSCD $2, 670,659 08/19/08  100%
07-265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER $2, 470, ozg (1)2; (3)411; 82 92%

OF OCEAN BOULEVARD TO 0.1 M LE SOUTH

SANTA FE SPRINGS, CA 90670 VENUE, SUTE 101 11/25/09
OF ROUTE 103 CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T (562) 860- 3085

HA21 WPCP



State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 11/20/09

07-LA-60-11.8/23.3

I'N LOS ANGELES COUNTY AT HACI ENDA

SKANSKA USA CIVIL WEST CALIF

BASHOURA, YANI NA

$117, 338, 897

12/ 02/ 09
District 07
Location xwaraea
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-12.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES | MAGE | NC TRAN, KELVIN $133,969 02/17/09 68%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR, #102 11229 S WOODRUFF AVE $93, 287  03/09/09 69%
RESTORE PLANTI NG EY CA 90241 $4,566 03/24/10
LAKE FOREST, CA 92630 DOAREY,
(562) 401- 3333
HVR WeCP
07-LA-57-3.8/0 IN LA COUNTY I N DI AMOND BAR AT 0.7  PETERSON- CHASE GENERAL SANDOVAL, MARTAI N $544,816 03/16/09  100%
07-2Y9104 M LES SOUTH OF ROUTE 57/ 60 SEPARATI ON ENG NEERI NG CONSTRUCTI ON 721 BREA CANYON RD., $528,128 03/27/09 0,
REPLACE OVERHEAD Sl GN BRI DGE 1792 KAl SER AVE. STE. 6 $0 18; 2;; 83
I RVINE, CA 92614 \’\gA'(;g‘U;é‘ng?Z(l;Sg COVPLETED
HVK WPCP (909) 594-
07- LA-60-5.6/5. 6 IN LOS ANGELES COUNTY | N MONTEBELLO O DONNELL CONSTRUCTION INC ~ WANG, M KE $313,210 02/11/09  100%
07-4S5004 AT GARFI ELD AVENUE UNDERCROSSI NG 559 W COVI NA BOULEVARD 11229 S WOODRUFE $308,217  02/24/09 40,
REPLACE SLABS AVENLE $0 08/21/09
SAN DI MAS CA 917732911 Y CA 90241 10/ 28/ 09
(909) 394-4510 562) 401- 3333 T
HA22 WPCP (562) 401-

03/ 13/ 07 56%

07-1294v4 HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 791 BREA CANYON ROAD $97, 452,489 04/ 18/ 07 83%
ACNH P060- (130) E VARI OUS LOCATI ONS 6 $2,197,923 12/30/ 10
LN?)Z'W 0- (0E) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HB5 HB5 SWPPP (909) 594-3739
HB311

07- LA- 60- 25. 6/ 25. 6 IN LOS ANGELES COUNTY | N DI AMOND BAR O DONNELL CONSTRUCTION INC ~ DOUGHLY, JOE $162,067 05/28/09  100%
07-4S5304 AT DI AVOND BAR BOULEVARD UNDER 559 W COVI NA BLVD 721 BREA CANYON RD #6 $156,047 06/11/09 95%

CROSSI NG WALNUT, CA 91789 $0 11/15/09

SAN DI MAS, CA 91773-2911

CONSTRUCT APPORACH SLAB (909) 594- 9311 OVER RUN
HA22 wecP
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 895, 604 07/ 11/ 08 99%
07- 243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG $6, 364,294  07/23/08 9
ACST- P060- ( 134) E 721 BREA CANYON ROAD, $1,107,801 11/30/09  Ot%

G P0-60 1- (4E)
--0)
HB1 SWPPP

UNDERCROSSI NG TO 0.3 KM WEST CF
RESERVO R STREET UNDERCROSSI NG

PLACE ASPHALT CONCRETE

1792 KAI SER AVENUE

IRVINE, CA 92614-5706

#6
WALNUT, CA 91789
(909) 594- 9311



State of California Department of Transportation Page 9

Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WH TTER AT PRO TECH ENG NEERI NG CO. ALONZO, BERNARD $296, 468 04/ 13/ 09 92%
07-4H3304 VARI OUS LOCATI ONS FROM O. 1 M LE EAST 3525 E. COAST HWY., # 325 14620 CARMVENI TA ROAD $éig, 8523-3 22; gg; 83 65%
OF BROADWAY TO 0.3 M ES WEST OF NORWALK, CA 90650 !
ESPERANZA AVENUE CORONA DEL MAR, CA 92625 (562) 926- 2537
UPGRADE TRAFFI C SI GNALS & LI GHTI NG
HB4N WeCP
07-LA-91-9.8/9.9 BRI DGE CORROS| ON AT COLLEGE OVERHEAD CHUMD CONSTRUCTI ON WANG, M KE $1, 945,000 03/ 23/ 09 63%
07-2X2204 (53-2234) AND ACACI A AVE U/ C (53- 14425 JOANBRI DGE STREET 11229 S WOODRUFF $916, 4;8 f{g; g?j gg 97%
2371) ON LA 91 IN THE G TY OF COMPTON AVENUE
DR'S ORDER EVERGENGY BALDW N PARK, CA 91706 DOMEY. CA 90241
REPAI R CORRCDED BRI DGE COLUMNS .
SHAd1 (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY I N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/ 05/ 06 0%
07-180004 CERRI TOS FROM 0.4 KM VEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFF $2,244,686 01/23/06 0%
AO(\‘;‘* PO91-(125)E BOULEVARD UNDERCROSSING TO 0.2 KM o o AVENLE $3,200 03/15/10
EAST OF NORWALK BOULEV ’ DOMNEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07- LA- 101- 14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENG NEERI NG CO | NC ABUMUHOR, | SSAM $1, 058,353 01/ 05/ 09 63%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY ST NO Q 5160 HASKELL AVENUE $9§€7’, g%g f{g; f{g; gg 90%
CONSTRUCT SOUNDWALL ENCI NO, CA 91436 !
ANAHEI M CA 92801
(818) 788- 3303
HB312 WPCP
07- LA-101- 16. 9/ 16. 9 IN LOS ANGELES COUNTY I N LOS ANGELES DREAMBUI LDER EID, EMLE $170,061 06/ 16/ 09 21%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRI VE 5160 HASKELL AVENUE %33’ ;gg (1);5 (2)(2)5 gg 64%
ROUTE 405 CONNECTOR PLACENTI A CA 92870 ENCI NG, CA 91436 ’
| NSTALL METAL BEAM GUARD RAI L .
(714) 646- 3697 (818) 788- 3303
HB1 WeCP
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 764, 780 06/ 24/ 08 84%
07- 178504 ROM ROUT 8,847,836 07/10/08
DPM 6207- (044) N FROM JUNCT! ON E 1 TO0 1 KMWEST NG 18730 S. WLM NGTON s $383 966 02/28/10 9%
OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 '
-0 W DEN OFF RAVP RANCHO DOM NGUEZ, CA

CORONA, CA 92883
90220

HE13 SWPPP
(310) 609- 0264



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT  SLATER | NC. NJOYA, DAVI D $211,848 05/20/ 09 83%
07-250104 0.1 M VEST OF WESTERN AVENUE P.O BOX 759 18730 S. W LM NGTON $1;g, gg; gg; 2‘11; 83 83%
CONSTRUCT RETAI NI NG WALL :
FONTANA, CA 92334- 0759 AVE., SUTE 103
RANCHO DOM NGUEZ, CA SUSPENDED
HA23 SWPPP 90220
(310) 609- 0264
07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO W DJAJA, DANI EL $3,142,162 05/ 02/ 08 97%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO | NC 1200 S. SEPULVEDA $3;$2573%' gg; 2?; géj 82 95%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. '
REPLACE SLABS AND SEAL JO NTS
RANCHO CUCAMONGA CA 91730 I(_ETO)AT%LE;OCA 90025
HML WPCP (909) 944- 1037
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL WANG, SI MON YEH FU $257,659 02/02/09  100%
07-4L9604 AT VARI OUS LOCATIONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 1615 SOUTH WALL $228, 9;3 8;; 12; gg 100%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE STREET 10/ 26/ 09
UNDERCROSSSI NG TO TEMPLE STREET LOS ANGELES, CA 90015
CLEAN AND TREAT BRI DGE DECK IRVINE, CA 92614-5706 (213) 620- 2039 VER RN
HVB wecP
07- LA-110-22.5/23. 8 IN LOS ANGELES CO I N LOS ANGELES AT  PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARI OUS LOCATI ONS FROM 8TH STREET 1792 KAl SER AVE 1615 SOUTH WALL 28 325 gg; gg 0%
UNDERCROSSI NG TO 0.1 M SO. OF TEMPLE STREET
STREET UNDERCROSSI NG IRVINE, CA 92614 LOS ANGELES, CA 90015
REMOVE AND REPLACE OVERHEAD SI GNS. .
LBAN VPCP (213) 620- 2039
07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VAR OUS PETERSON- CHASE GENERAL W DJAJA, DANI EL $279, 740 06/ 24/ 09 0%
%—L ‘lengg‘?l-(OSZ)L LOCATI ONS ENG NEERI NG CONSTRUCTI ON 1200 S. SEPULVEDA :g 2;; gg; gg 0%
620-7 05-() I NSTALL AND MODI FY SI GNS 1792 KAl SER AVE. BLVD.
--0) I RVINE, CA 92614-5706 LSOAZSELE;OCA 90025
HA22 WPCP (310) 478-
07- LA-110-24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595,174 11/ 14/ 05 57%
07-243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON | NC 2090 FERN LANE $2, 624,210 11/23/05 97%
ACST- S110- (010) E $11,028 12/30/09 0
OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 :
G S1-10 0- (0E) 110 AND 5 SEPARATI ON (818) 637- 2506

--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE I RVINE, CA 92614

HB1 WPCP
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY I N LOS ANGELES COOPER MYERS A JO NT VENTURE AZI MA, HASSAN $15, 003,544 07/22/09 4%
07-2395U4 SOUTH PASADENA AND PASADENA FROM P O BOX 2948 2550 CORPORATE PLACE, $168, 311 085 12; 09 1%
ACHS- P110- (015) E ROUTE 5/110 SEPARATI ON TO GLENARM SU TE C 107 $166, 391 03/18/11
PGP1- 10 0- (5EA)C RANCHO CORDOVA CA 957412948
P110- 016-() STREET (916) 635- 9370 MONTEREY PARK, - CA 91754
) ) CONSTRUCT CONCRETE BARRI ER ) .
A7 SWPPP (323)981- 1795
TEAL HB1
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 386, 170 02/ 23/ 07 85%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $173$2(7ng 41132 22; %i; % 59%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET ’
OLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL S (213) 620- 2039
07-LA-134-2.6/9 I N LOS ANGELES COUNTY FROM BOB HOPE ALL AVERI CAN ASPHALT KWAN, KIN $1, 067,000 08/ 03/ 09 35%
GO e DRVE TOROUIE 2 ° 0 80X 2229 S 00 o
] ) COLD PLANE RAMPS AND PLACE HMVA
P1-34 0-(5E) CORONA CA 928782229 G;E';Dggs 2?8691208
--0) (951) 736- 7600 (818)637-
HML wecP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, |NC. KWAN, KIN $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSS|I NGP. O. BOX 6270 2090 FERN LANE $2, 2(151' ggg 285 %g; (1)1 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA 91208 :
PLANTI NG AND | RRI GATI ON ’ (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/ 01/ 05 19%
07-182604 AND PASADENA FROM 0.3 KM WEST OF SERVI CES 2090 FERN LANE $1, 327,406 12/ 09/ 05 98%
AC?‘)H P134-(033) B FI GUEROA STREET UNDERCROSSI NG TO 999 TOWN & COUNTRY RD. 4TH FLR GLENDALE, CA 91208 $3,828 11/21/09
o ORANGE GROVE BOULEVARD OVER (818) 637- 2514
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868
HA25 SWPPP
07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ HARTANTO, HI N $3, 687,060 04/ 24/ 09 29%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 $2, 392,964 05/12/09
45120 13TH STREET W $610, 653 03/07/10  ©°%%

HMVL WPCP

State of California Department of Transportation

FROM ROUTE 14/ 138 SEPARATION TO
AVENUE D
GRI ND EXI TI G CONCRETE PAVEMENT

WATSONVI LLE CA 95077
(831) 724- 1011

LANCASTER, CA 93534
(661) 726- 0148
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY ~ CARRANZA, ALVARO $6,811,060 01/15/08  100%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6, 475,686  01/28/08 92%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $58,935 11/ 20/ 09
G P1-38 0-(2E) : WATSONVI LLE, CA 95077 LANCASTER, CA 93534
0 RECONSTRUCT | NTERSECTI ON ’ (661) 726- 0148
HB1 SWPPP
07- LA- 138- 60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $204, 302 06/ 26/ 08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $179, 42(2) 86755 gg; gg 88%
STREET EAST 16027 BROOKHURST ST SUITE Q24 SYLMAR CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760 SUSPENDED
HB4N wecP (714) 708- 3544
07-LA-210-9.4/24. 8 IN LOS ANGELES COUNTY AT VAR OUS DREAMBUI LDER PASEBANI ,  MOHAMVAD $437,061 10/13/09 0%
07- 258504 LOCATI ONS FROM WHEATLAND AVENUE 1361 E GARTEN DRI VE 25061 W AVE 28 10/ 29/ 09 0%
UNDERCROSSI NG TO ROUTE 210/ 710 STANFORD, #70
SEPARATI ON PLACENTI A CA 92870 VALENG A CA 91355
SLOPE PAVI NG (714)646- 3697 (661) 257- 0273
HA42 SWPPP
07- LA-210-19. 9/ 25. 3 IN LOS ANGELES COUNTY I N LA CANADA  PETERSON CHASE GENERAL RESLER, C. $272,000 09/ 03/ 09 0%
07-3Y7904 FLI NTRI DGE AND PASADENA FROM ROUTE ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $0 09/15/09 0%
SARR-2101- (795) E 2/ 210 SEPARATI ON TO FAI R OAKS AVENUE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 03/25/10
21-01 7-(58) OVERCROSS! NG
(818) 637- 2506
--0) REPLACE POC SLABS | RVI NE CA 926145706
HML wecP (949) 252- 0441
07- LA-210-29. 5/ 30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $8, 060, 804 01/ 22/ 08 86%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $7;$$<15§,§$§ gi; 225 22 85%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ! (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA-210-32. 8/ 46. 3 IN LOS ANGELES COUNTY VARI OUS BRI DG E CAROLI NO CONSTRUCTI ON CORP.  KWAN, KIN $529,840 02/23/09  100%
07-4L9904 LOCATI ONS FROM HUNTI NGTON DRI VE 3035 EAST 8TH STREET 2090 FERN LANE $475, 223 fﬁ; (1)3 gg 90%
UNDERCROSSI NG TO SAN DI MAS AVENUE NATI ONAL O TY. CA 91950 GLENDALE, CA 91208
UNDERCRGCSSI NG ' (818) 637- 2506

BRI DGE PRESERVATI ON
HA21 WPCP
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VARI QUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 664, 035 07/ 06/ 07 98%
07-129934 10, 034, 958 07/ 31/ 07
ACI M-210 - (791)E LT oS o 12901 RAVDNA BLVD. M stas572 1210100 9%
0 CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H '
CORONA, CA 92883 '?N%N?;;E’Mgg 91706
HB4N WPCP (626) 338-
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC ~ KAROUT, REDA $8,512, 499 11/ 20/ 07 0%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $8, EZQ' Sgg (1)25 %g; % 0%
GLENDORA AVENUE UNDERCRCSSI NG SAN DI MAS A 917732011 STE H :
CONSTRUCT SOUND WALL
(909) 304. 4510 |§\N%N§§;E,34§/g 91706 PLANT EST
HB311 SWPPP (626) 338- SATI S
07- LA- 210-/ 44 IN LOS ANGELES COUNTY AT VARI OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,599,369 06/02/08  100%
07- 243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $4, 069,368 06/ 24/ 08
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $122,014 12/18/09 0%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 OVl NA  CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-213-7.9/0 IN LOS ANGELES COUNTY | N TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $168, 168 04/ 27/ 09 0%
07- 457904 ANGELES AT WESTERN AVENUE CARSON P.O BOX 7745 14620 CARMVENI TA ROAD :g 05/ 28/ 09 0%
STREET NORWALK, CA 90650
| NSTALL TRAFFI C SI GNAL AND LI GHTI NG RIVERSI DE, CA 92513-7745 (562) 926- 2537 SUSPENDED
HB1 WPCP
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 893, 669 09/ 28/ 04 0%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $120, 321,081 10/ 06/ 04 0%
ACNH- 405 - (048) N OONSTRUCT HOV LANES $671,747 12/ 30/ 09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 9862
6207- 034-() PLANT EST
HB5 SWPPP SATIS
07- LA- 405- 39. 0/ 39 NB 405 TRANSI TI ON TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMLE $735,000 03/27/09 2%
07- 2X3504 BRI DGE NO. 53-741G |N THE SHERVMAN  ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE $90, 928 82; gg; f1>g 12%
0AKS AREA DIR S EMERGENCY F. A 1792 KAI SER AVE. ENCI NO, CA 91436
CONTRACT (818) 788- 3303
REPAI R FAI LED APPROACH SLABS & FILL | RVINE CA 92614
SHA42T

SLOPE
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-/12.6 IN LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 177,015 11/ 10/ 05 93%
07- 244404 13,711,620 11/23/05
AGI W 405 - (929) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, 11229 S. \\DODRUFF $ 18 900 0216310 94%
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. :
o ROUTE 405 AND 110 SEPARATI O DOWA
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 562E161C2322241
HA22 WPCP (562) 401-
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 214,616 02/28/08  100%
07- 243604 5,558,201 03/12/08
A 1 X037 ( 140) E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $ 110 003 13130/ 09 91%
BRI DGE TO ROUTE 405/5 SEPARATI ON AVE STE #103 '
z(;)'?’? 1-(0B) | NSTALL METAL BEAM GUARD RAI L IRVINE, CA 92614-5706 RANCHO DOM NGUEZ, CA
HB1 WPCP 90220
(310) 609- 0264
07-LA-605-.3/9.9 IN LOS ANGELES COUNTY I N LONG BEACH POWELL CONSTRUCTORS JAHROM , REZA $460, 488 04/ 16/ 09 89%
07-2Y7304 LAKEWOOD CERRI TOS NORWALK DOMREY & 8555 BANANA AVENUE 11229 S. WDODRUEF $485, 328 fﬁ; f1>‘21§ gg 93%
SATA FE SPRI NG FROM SPRI NG STREET AVE.
OVERCRGOSSI NG TO DAVENRI CH FONTANA,  CA 92335 DOANEY, CA 90241
TREAT BRI DGE W TH METHACRYLATE .
VB PP (562) 401- 3333
07- LA-605- 11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON HUSSAI N, MJUSTAFA $613,608 01/27/09  100%
07-2Y7404 LOCATI ONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $603, 133 8% éi; 829; 100%
TREAT BRI DGE DECKS LOS ANGELES, CA 90025
TEMPE, AZ 85282 10/ 22/ 09
(310) 478- 7970 COVPLETED
HVB WPCP
07- LA- 605- 15. 6/ 25. 1 IN LOS ANGELES COUNTY I N | NDUSTRY ALL AMVERI CAN ASPHALT KAROUT, REDA $695, 471 04/ 08/ 09 86%
07-3Y2404 Pl CO RI VERA BALDW N PARK AND P O BOX 2229 1041 WBADI LLO, STE $644, 9;(7) f1>‘11§ ig; gg 93%
| RW NDALE FROM ROSE HI LLS OVERHEAD TO 112
SANTA FE FLOOD BASI N BRI DGE (951) 73?72(2)?)782229 COVI NA, CA 91722
CONCRETE SLAB REPLACEMENT REPAI R i .
HVLB PP (626) 339- 1601
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY I N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA, NAZEM $150, 582, 577 05/ 31/ 07 36%
07-183114 CARSON, COVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 $131, 284, 149 07/ 05/ 07 0
ACNH 710 - (786) N 17912 CRUSADER AVE., $3,290 913 12/17/12 0%

--0)

HA22 SWPPP

State of California Department of Transportation

AND SQUTH GATE AT VARI QUS LOCATI ONS
REHABI LI TATE ROADWAY

FOOTHI LL RANCH, CA 92610

SUI TE 101
CERRI TOS, CA 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY |N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $30, 273,087 08/19/08 32%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WDODRUFE $5, 785,870 09/ 16/ 08 19%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $564,861 12/31/11
BOULEVARD OVERCROSSI NG DOV
ANAHEI M CA 92801 EY, CA 90241
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714)578- 9600
07- LA-710-18. 1/ 20. 8 IN LA COUNTY | N SOUTH GATE BELL SEMA CONSTRUCTI ON | NC $38, 838,127 08/ 06/09 0%
07- 269004 GARDENS BELL AND CI TY OF COMVERCE 6 ORCHARD SUI TE 150 $0  09/22/09 0%
SARR- P710- (014) E FROM 0.3 M LES SOUTH OF Fl RESTONE $0
P7-10 0- (4E) BOULEVARD OVERCRGSS! NG TO 0. 2 LAKE FOREST CA 92630
-0 LONG LI FE PAVEMENT REHABI LI TATI ON (949) 470- 0500
HA22 SWPPP
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136, 950 04/ 16/ 09 0%
07- 459904 ATLANTI C BOULEVARD UNDERCROSSI NG 559 W COVI NA BLVD. 18730 S. W LM NGTON $145, 762  04/28/09 0%
CONSTRUCT SLOPE PAVI NG AVE.. SUTE 103 $256  09/30/10
SAN DI MAS, CA 91773-2911
RANCHO DOM NGUEZ, CA PLANT EST
HAd2 - 90220 SATI S
(310) 609- 0264
07- LA-710-26. 5/ 27. 4 IN LOS ANGELES COUNTY | N MONTEREY BELAI RE- VEST LANDSCAPE, |NC. | ZADPANAH, MOE $895, 726 07/ 09/ 09 0%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 P.O. BOX 6270 2550 CORPORATE PLACE, $0 08/ 06/09 0%
SEPARATI ON TO VALLEY BOULEVARD SU TE G 107 $0
BUENA PARK, CA 90622
UNDERCROSSI NG MONTEREY PARK, CA 91754
ROADSI DE RESTORATI ON .
Haos - (323)981-1795
07- LA-5707-/0 IN LOS ANGELES COUNTY | N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4, 868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4, 758, 428 (1)55 gi; gg 100%
RECONSTRUCT MAI NTENANCE STATI ON BV CA 90241 SUl TE G 107 10/ 28/ 09
(562) 803- 9499 N?;;ESEI E/;s:’ CA. 91754 COMPLETED
HA12 SWPPP (323) 981-
07-LA-5727-10 IN LOS ANGELES CO AT SAN FERNANDO FLEM NG ENVI ROVENTAL, | NC. MOHSENZADEH, ALI $483,049 06/ 03/ 09 65%
07-1P8104 MAI NTENANCE STATI ON AT 11930 BULCHER1372 E. VALENCI A DRI VE 13171 TELFAIR AVE. . # $203,966 07/09/09 42%
AVENLE o1 $110, 961 01/26/10
INSTALL VASH RACK FULLERTON, CA 92831 SYLMAR CA 91342
AL VPCP (213) 792- 8867

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-1-11. 6/ 28.5 I'N VENTURA CO | N AND NEAR OXNARD FROMTRAFFI C SOLUTI ONS, | NC. CASTILLO, ELOY $472,085 10/ 01/ 09 0%
07-226514 WOOD ROAD TO MOBIL Pl ER ROAD AND 8490 HARTMEYER LANE 12975 VEST CULVER $0  10/15/09 0%
SARR- X037- (145) E VAR OUS LOCATI ONS BLvD $0
__z()o'” 1-(5B) I NSTALL SI GNS REDDI NG, CA 96002 LOS ANGELES, CA 90066
HAd2 VPCP (310) 345- 6275
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTION, INC ~ BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, 0{’;(53 8%5 gg; gg 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD.  CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 732- 8004
201130 CHANNEL FLO
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5,985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 135 82 100%
THE OAK VIEW VI LLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND OAKS, - CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928
HA-23 ROADWAY
07- VEN- 33-16. 3/22. 1 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC BOBBA, PRASAD $159, 950 01/21/09 76%
07-3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO $é§§’ gfﬁ gi; 225 28 80%
NORTH OF MATILIJA ROAD SOUTH TO 2.7 BLVD., #102 :
M LES NORTH OF BEAR CREEK BRI D '(-QAZ; ZiEiggA 92630 THOUSAND QAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES . .
v VPCP (805) 732- 8004
07- VEN- 33- 24. 8/ 26. 9 I'N VENTURA COUNTY NEAR QJAI AT SUMVER CONSTRUCTI ON | NC DI PSIA, M KE $132,791 01/08/09 98%
07-3Y0704 VARl OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO %i%, iig fﬁ; gg; gg 83%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102 :
NORTH OF SESPE RI VER ROAD (Sggl;fgggug;? 93061 THOUSAND QAKS, CA 91320
CLEAN AND | NSTALL CULVERTS . .
v - (805) 375- 9247
07- VEN- 33-32. 5/ 48. 4 I'N VENTURA COUNTY NEAR QJAI AT ELEVATI ON GENERAL ENG NEERI NG DI PSI A, M KE $244,999 02/ 09/ 09 71%
07-3Y1304 VARI QUS LOCATIONS FROM 5 M SOUTH OF CONTRACTORS | NC 1525 RANCHO CONEJO $§§§’ ggé fﬁ; gg; gg 100%
GODW N CANYON BRIDGE TQD.1 M SOUTH 2333 A STREET BLVD #102 ’
OF LOCKWOOD VALLEY ROAD HOUS
SANTA MARI A CA 93455 THOUSAND OAKS, - CA 91320
CLEAN AND | NSTALL CULVERTS (805) 375- 9247

HVR WPCP (805) 922- 4366
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-/ 31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DORRI, M KE $215, 786 02/ 04/ 09 7%
07-4M5604 FROM RTE 33/ 101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON | NC 1525 RANCHO CONEJO 23;1 %3 82; ég; 28 2204
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD,, #102 :
CREEK THOUSAND OAKS, CA 91320
I RVINE CA 926145706 '
CLEAN AND TREAT BRI DGE DECK .
HVB WeCP (949) 252- 0441 (805) 375- 9247
07- VEN- 34- 13. 6/ 17. 6 I N VENTURA COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY |NC | RA, ALFRED $1, 082,500 06/ 16/ 09 79%
07-2Y6304 CAMARI LLO FROM DAI LY DRIVE TO ROUTE P O BOX 1489 1525 RANCHO CONE $27,400 07/02/09 9
SARR- P034- (004) E 525 CONEJO $0  11/17/09 3%
PO- 34 0- (4 118 SUN VALLEY CA 913521489 BLVD., SUTE 103
-34 0-(4B) COLD PLANE AND RHVA G OVERLAY THOUSAND OAKS, CA 91320
--0) (818) 767- 8418 805 480. 4028
HMLA WPCP (805) 480-
07- VEN-101-22.0/23. 7 I N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSI A, M KE $1,847,727 09/ 06/ 07 0%
07-234204 VENTURA AT VARI OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 5;2, igé 325 g(l)j 2; 0%
PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNDTRY ROAD  BOULEVARD, SUITE 102 '
ORANGE, CA 92868 T;&JS:?E ;3;53, CA 91320 PLANT EST
HA21 SWPPP (805) 375- SATI S
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENI NG AND  C. A RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $49, 020, 973 02/ 22/ 07 0%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $48, 7;%1 882 f{g; 125 8; 0%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 :
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320 PLANT EST
W DEN H GHWAY .
HE13 SVWPPP (805) 480- 4928 SATI S
07- VEN-118-18. 4/ 0 I N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;% 225 (2)25 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 _E;"VD' Aig' I;KéOSCA 91320
(909) 394-4510 805) 480- 4928
HA22 wecP (805) 480-
07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC ARROYOQ, HECTOR $1, 453,150 09/ 29/ 08 36%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $989, 063 10/ 22/ 08 69%
ER- 4129- (004) E $531, 653  04/14/10
0 UNDERCROSSI NG VENTURA CA 93003 BLVD., SU TE 103
REPAI R CULVERT THOUSAND OAKS, CA 91320

(805) 654- 1682
HA23 SWPPP (805) 480- 4928
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-32. 0/ 32. 5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN,  MOHAMVAD $3,383,596 09/29/08  100%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO $3, 274, 528‘ ég; gi; 82 96%
OVERCROSSI NG TO ROCKY PEAK ROAD BLVD., SU TE 103 11/ 04/ 09
OVERCROSS| NG VENTURA, CA 93003
THOUSAND OAKS, CA 91320 COMPLETED
CONSTRUCT RAMPS .
HELL SVPPP (805) 480- 4928
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2, 062,304 01/23/08 0%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $2,076,154  02/07/08 0%
UPGRADE BRI DGE RAI LS BLVD. SUl TE 103 $4,624  05/20/10
PARAMOUNT, CA 90723 -
THOUSAND QAKS, CA 91320 PLANT EST
HA21 SWPPP (805) 480- 4928 SATI S
07- VEN- 150- 18. 8/ 18. 8 I N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 551,283 08/11/08 98%
07-1189G4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, 046,844 08/ 15/ 08 85%
ACST- P150- (025) E REPLACE BRI DGE BLVD. . SU TE 103 $104,895 05/21/11
P1-50 0- (5E) VALENCI A, CA 91355 -
0 THOUSAND OAKS, CA 9130
HAo1 SVPPP (805) 804- 4928

07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP I NC ARROYO, HECTOR $1, 139, 842 09/ 15/08 100%

07-4L4304 VARI OUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $1,173,205 10/06/08 97%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NORTH OF BLVD. . SU TE 103 $67, 945 11/30/ 09

41-30 0-(4E) RAFFERTY RANCH ROAD LAKE FOREST CA 92630 THOUSAND QAKS, CA 91320 OVER RUN
0 REPAI R SLCPE (949) 454-1999 (805) 480- 4928
HA23 WPCP

07- VEN-150-22.7/22.8 I'N VENTURA COUNTY NEAR QJAI AT 0.5 M SOUZA CONSTRUCTI ON | NC HUSSAI N, MUSTAFA $867,322 10/01/09 17%

07- 1X6604 KM OF HAPPY VALLEY SCHOOL ROAD P O BOX 3810 1525 RANCHO CONEJO $87,257 10/ 20/ 09 10%
ER£;1136—(004)E RECONSTRUCT ROADWAY AND SLOPE 3/;’:0;::3 foOBI SPO CA BLVD. . #102 $87,257 10/ 30/ 10

(805) 546- 8288 THOUSAND QAKS, CA 91320

(424) 202- 8056

HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. | RA, ALFRED $3,029,082 01/18/08 0%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,968, 755 02/ 06/ 08 0%
ACST- P150- (024) E SANTA PAULA CREEK BRI DGE $17,830 04/27/10
BLVD. SU TE 103

P1-50 0- (4E) VALENCI A, CA 91355-4171
0 W DEN BRI DGE AND UPGRADE RAI LI NG THOUSAND QAKS, CA 91320 PLANT EST
HA21 SWPPP (805) 804- 4928 SATI S
Totals: Authorized Final Amt: $1, 206, 070, 693 Completed to Date: $766, 044, 104  Work ThisMonth: $24, 526, 503
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Cnty Rt Pm
07-LA-5707-/0
07-LA-5727-/0
07- VEN- 1-11.6/28.5
07- VEN- 23-20.7/21.1
07- VEN- 33-7.8/8
07- VEN- 33-16.3/22.1
07- VEN- 33-24.8/26.9
07- VEN- 33-32.5/48. 4
07- VEN- 33-/ 31
07- VEN- 34-13.6/17.6
07- VEN- 101- 22. 0/ 23.
07- VEN- 118- 32. 0/ 32.
07- VEN- 118- 21. 8/ 21.
07- VEN- 118- 18. 2/ 32.
07- VEN- 118-18.4/0
07- VEN- 150-9.6/9.6
07- VEN- 150- 18. 8/ 18.
07- VEN- 150- 20. 5/ 31
07- VEN- 150- 22. 7/ 22.
07- VEN- 150- 28. 5/ 28.

o 00 o1 N

Statement of Ongoing Contracts - Index

Contract

07-201604
07-1P8104
07- 226514
07- 1X8904
07- 4K6304
07- 3Y0804
07-3Y0704
07-3Y1304
07- 4VMb604
07-2Y6304
07-234204
07-223804
07-1X3104
07-116794
07- 1P3804
07-1189A4
07-1189G4
07-4L4304
07- 1X6604
07-1189F4
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $94, 693, 370
FEDERAL Al D ( PRI MARY) $398, 568, 867
FEDERAL Al D ( SECONDARY) $30, 976, 923
STATE H GHWAY $269, 616, 081
STORM DAMAGE REPAI R $135, 148, 706

$277, 066, 747
$1, 206, 070, 693

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
07 $10, 634, 837

Work completed this Period: $10, 634, 837

Work Comp
$90, 596, 484
$356, 414, 291
$29, 072, 841
$195, 956, 669
$25, 329, 876
$68, 673, 942
$766, 044, 104
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